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SSUMMARYUMMARY  
 
Waste Management (WM) consists of the Solid Waste Storage and Disposal, Project Baseline Summary 
(PBS) WM03, Work Breakdown Structure (WBS) 1.2.1; Solid Waste Treatment, PBS WM04, WBS 1.2.2; 
Liquid Effluents - 200 Area, PBS WM05, WBS 1.2.3.1; and the Waste Encapsulation and Storage Facility, 
PBS TP02, WBS 1.4.2. 
 
PBS WM05 is divided between WBS 1.2.3.1, Liquid Effluents (200 LEF) and WBS 1.2.3.2, 310 TEDF/340 
Facility (300 LEF).  The 310 TEDF/340 Facility work scope is included in the River Corridor Project, 
whereas the Liquid Effluents (200 LEF) work scope remains in Waste Management.  For the purpose of 
performance analysis, PBS WM05 is reported in its entirety in the Waste Management Project (WMP), 
which has the majority of the work scope and funding. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, RL) shows one of one milestones (100 percent) 
completed early.  Tri-Party Agreement milestone, M-91-12, “Initiate Thermal Treatment of Contact-
Handled  Low Level Mixed Waste (CH-LLMW),” was renegotiated with two milestones established in 
2002 and 2005. 
  
NOTE:  Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of March 31, 2001.  Other data is updated as noted. 
 

NNOTABLOTABLE E AACCOMPLISHMENTSCCOMPLISHMENTS    
 
Mixed Low Level Waste (MLLW) Treatment/Disposal – WM completed shipments of debris waste for 
macro-encapsulation (a total of 446 cubic meters [m3] this fiscal year).  WM completed an additional 
shipment of Savannah River Technology Center waste, including 5 drums and 28 hedgehog containers.  A 
total of 472 m3 of waste has been shipped to ATG fiscal year to date, and 66.6 m3 of waste has been treated 
and disposed.  ATG is currently drafting the waste profiles for the returned treatment residues. 

 
Tri-Party Agreement Milestone M-91-12, “Initiate Thermal Treatment of Contact-Handled  Low Level Mixed 
Waste (CH-LLMW),” was renegotiated.  The new milestone requires thermal treatment of 240 m3 by 
December 2002, and thermal treatment of an additional 360 m3 by December 2005. 

 
A change request was approved to treat an additional 50 m3 of Mixed Low Level Waste (MLLW) using 
savings from efficiencies in the treatment program this year.  The additional 50 m3 will consist of about  
15 m3 of thermally treatable waste and 35 m3 of waste requiring stabilization. 

 
Transuranic (TRU) Waste Retrieval - RL concurred with the Authorization Basis (AB) criteria document 
for TRU Retrieval, and stated retrieval activities are not considered a major facility modification.  The 
Nondestructive Assay contract has been sent out for bid. 

 
TRU Waste Processing – Fiscal Year to Date (FYTD) production through April 19, 2001: 566 
Nondestructive Examination (NDE), 579 Nondestructive Assay (NDA), 186 Headspace Gas Analysis, 50 Glove 
box Repackaging, 7 Visual Examinations (VE), four  shipments made to the Waste Isolation Pilot Plant (WIPP) 
and 35.2 m3 certified for shipment.   
 
Liquid Waste Processing - The 242-A Evaporator Campaign 2001-01 was completed in March.  The 
campaign was a success with an overall waste volume reduction factor of 77 percent.  The evaporator was 
started on schedule despite a number of challenges.  Completing this campaign was crucial in that it allows 
CH2M HILL Hanford Group (CHG) to move forward more rapidly with this year’s construction efforts in the 
tank farms.  Groundwater processing has resumed. 
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Support to Nuclear Material Stabilization (NMS) Project - WM received the final Rocky Flats (RF) 
ash shipment from the Plutonium Finishing Plant (PFP) on March 29, 2001.  Receipt of the last ash drums 
supported completion of Tri-Party Agreement milestone M-83-07, “Complete Repackaging and Shipping of 
RF Ash to the Central Waste Complex (CWC).”  In March, WM received a total of 122 drums of the RF ash, 
bringing the total inventory of drums received to 299. 

 
Following PFP’s completion of the necessary actions to commence processing Hanford ash (including 
completion of required NDA Quality Assurance documents, authorization to initiate repackaging of the 
Hanford ash stream was received on April 6, 2001.  WM is expected to begin receiving drums of the waste 
in mid-May. 

 

Support to River Corridor Project (RCP) - The shipment and acceptance of the last 22½ ton box from 
the 324 B cell to the CWC was completed.  The box will be placed into a concrete vault as resolved through 
the Authorization Basis (AB) review process.   

 
Accelerate Readiness to Receive Spent Nuclear Fuel (SNF) K Basin Sludge - Five deck sections 
have been cleared at T Plant and significant progress has been made on additional deck sections.  WM is on 
schedule to complete the clearing of ten sections this fiscal year.  The de-posting of the T Plant canyon as a 
high radiation area was completed March 16, 2001. 

 
Facility Evaluation Board (FEB) Assessment - The Final Report of the WM FEB assessment, conducted 
January 15 through February 1, 2001, was received.  Each of the ten functional areas assessed was 
evaluated at the highest performance level ("green - effective overall performance"), as was the Project's 
performance to sustain, measure, and update a satisfactory Integrated Safety Management System (ISMS).  
No Core Issues (those issues that might indicate a programmatic breakdown) were identified, and the report 
cited nine Project strengths, including one Noteworthy Practice. 

 
Defense Nuclear Facility Safety Board (DNFSB) Recommendation 2000-2 – The Phase 1 
assessment required to implement DNFSB Recommendation 2000-2 at the Waste Encapsulation and Storage 
Facility (WESF) was completed on April 24, 2001. The assessment focused on the reliability and degradation 
of vital safety systems operations and the capability to apply engineering expertise to maintain the 
configuration of these systems.  The assessment went very well and no problems of consequence were 
discovered. 

 
 

SSAFETYAFETY  
 
During March, there was one Restricted Workday Case and two First Aid Cases, and one Not Job Related 
Case.  The OSHA recordable case rate is stable.  Additionally, a significant decrease in First Aid Cases has 
been noted at WM.  
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ISMS SISMS STATUSTATUS  
 
 
• The WM Facility Evaluation Board assessment was performed and the final report issued. The 

Project's performance to sustain, measure, and update a satisfactory Integrated Safety Management 
System (ISMS) was evaluated at the highest performance level ("green - effective overall 
performance").  No Core Issues were identified. 

 
 
 

CCONDUCT OF ONDUCT OF OOPERATIONS PERATIONS   
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BBREAKTHROUGHS REAKTHROUGHS / O/ OPPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENTMPROVEMENT  

 

BreakthroughsBreakthroughs  
 
Nothing to report at this time. 
 

 Green 

 Green 
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Opportunities Opportunities for Improvementfor Improvement  
 
• T Plant Canyon Preparation for Receipt of Spent Fuel Sludge  — WM continues to work to 

prepare the T Plant canyon.  Opportunities for improvement include: 
 

1.  Optimizing the use of waste containers in the canyon during canyon clean out.  Agreement 
with RL was reached to allow for higher utilization of waste containers within the Performance 
Based Initiatives of the FH contract.  
 
2.  Size reduction technologies were successfully deployed in the T Plant canyon.  Use of the 
LaBounty Shear in the canyon to remotely size reduce large metal components was successful.  
In addition, plasma torch cutting in the T Plant canyon was deployed in April.  These technologies 
are also a pilot of capabilities needed for Tri-Party Agreement milestone M-91 processing.   

 

UUPCOMING PCOMING AACTIVITIESCTIVITIES  
 
MLLW Treatment - Shipments to ATG for FY 2001 commercial treatment are expected to be complete 
in May.   
 
Accelerate Readiness to Receive Spent Nuclear Fuel K Basin Sludge – By September 30, 2001: 
1) Complete clearing of 10 sections of the T Plant deck;  2) Complete safety basis documentation and 
install long-lead procurements;  3) Install handling, drying and loading equipment, and  4) Initiate 
contractor readiness activities. 
 
TRU Waste Shipment – The next shipments to WIPP are scheduled for June, July, and August 2001.   
 
TRU Waste Retrieval - Operations is ready to begin removing drums from the stack and staging them 
for assay.   
 
TRU Recertification Audit – The Hanford TRU recertification audit is scheduled for the week of  
June 11, 2001, and will include the use of the PFP’s NDA and VE technique. 
 
Liquid Waste Processing – Continue groundwater processing at the 200 Area Effluent Treatment 
Facility. 
 
Nuclear Material Stabilization Support  - Receive waste in support of PFP Hanford ash processing 
beginning in mid-May 2001. 
 
Support to River Corridor Project (RCP) - Support continues to the 324 facility in the shipment and 
placement of Hittman liners in the Low Level Burial Ground to meet the July 31, 2001 commitment date. 
 
Land Disposal Restriction (LDR) Report – The CY 2000 LDR report is on schedule for issuance by 
June 30, 2001.  Upcoming activities include incorporation of comments and the review of the final draft 
document.  [See also Regulatory Issue on page 13.]   

 
Green 
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MMILESTONE ILESTONE AACHIEVEMENTCHIEVEMENT  
 

          

FISCAL YEAR-TO-DATE   REMAINING SCHEDULED

MILESTONE TYPE Completed 
Early

Completed 
On 

Schedule

Completed 
Late Overdue Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

TOTAL 
FY 2001

Enforceable Agreement 1 0 0 0 0 2 0 3
DOE-HQ 0 0 0 0 0 0 0 0

FO 0 0 0 0 0 0 0 0
RL 0 0 0 0 0 0 0 0

Total Project 1 0 0 0 0 2 0            3*  
 
* Tri-Party Agreement milestone, M-91-12, “Initiate Thermal Treatment of Contact-Handled  Low Level 
Mixed Waste (CH-LLMW),” was renegotiated.  Two new milestones have been established for December 
2002 and December 2005.  The previous M-91-12 milestone has been removed from the above chart. 
 
Only TPA/EA milestones and all FY 2001 overdue and forecast late milestones are addressed in this 
report.  Milestones overdue are deleted from the Milestone Exception Report once they are completed.  
The following chart summarizes the FY 2001 TPA/EA milestone achievement and a Milestone Exception 
Report follows.   The last milestone table summarizes the first six months of FY 2002 TPA/EA milestones.  
 

 
 

 

FY 2001 Tri-Party Agreement / EA Milestones 

Number Milestone Title Status 
M-91-13  
(A1C-01-001) 

Initiate Disposal of  
CH-LLMW 
 
 

Due 06/30/01 – Completed  
9/15/1999 

M-91-18  
(WMP-01-001) 

Transmit T-Plant 
Sludge Storage 
Conceptual Design to 
Ecology 
 

Due 06/29/01 – On Schedule 

M-26-05H  
(WMH-00-006) 

Prep Biennial Tritium 
Treatment Technology 
Evaluation report 
 

Due 08/31/01 – On Schedule 

DNFSB Commitments 
      Nothing to report at this time. 

  

 
Green 

 
Green 

 
Green 

 Green 
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MMILESTONE ILESTONE EEXCEPTION XCEPTION RREPORTEPORT  
 
     BaselineBaseline  ForecastForecast  
Number/WBSNumber/WBS  LevelLevel    Milestone TitleMilestone Title    DateDate  DateDate  
 

OvOverdue erdue –– 0 0  
 

Forecast Late Forecast Late –– 0 0  
 

FY 1999 Overdue FY 1999 Overdue –– 1  1   
 
TRP-98-709 RL Complete Hot Cell Deactivation 03/31/99 09/30/01 
1.4.2  WESF Facility (A-E) 
Cause:  This milestone is not complete due to not being supported at the current funding level. 

Impact: No overall impact is expected. 
Corrective Action: Funding for this work scope [Return-on-Investment (ROI)] has been identified 
and a new forecasted completion date of September 30, 2001 established. 

 
FY 2002 Tri-Party Agreement / EA Milestones 

Number Milestone Title Status 

 Nothing to report at this time.  
DNFSB Commitments 

 Nothing to report at this time.  
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PPERFORMANCE ERFORMANCE OOBJECTIVESBJECTIVES  
  
TRU Waste CertifiedTRU Waste Certified  
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Ahead of schedule with 35.3 m3 certified.  Current forecast is to complete 60 m3 by September 2001. 
 
 

TRU TRU Waste ShippedWaste Shipped  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
On schedule.  One additional shipment completed in April 2001, bringing the fiscal year to date total to 
four.  Current forecast is to complete seven shipments by September 2001. 
 

 
Green 
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Retrieve TRU WasteRetrieve TRU Waste  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The Baseline Change Request (BCR) for uncovered drum retrieval and buried drum retrieval readiness 
activities was approved in March 2001.  Procurement of NDA subcontractor for FY 2001 drum retrieval 
was initiated three weeks late due to lack of project personnel.   
 
  

Treat and Dispose Mixed Low Level WasteTreat and Dispose Mixed Low Level Waste  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
On schedule.  Through March 2001, 472 m3 was shipped to ATG and 66.6 m3 was treated and disposed.  
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T Plant Deck ClearingT Plant Deck Clearing  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
On schedule.  To date, five deck sections have been cleared and substantial progress has been made on 
additional decks.   

 
 
 
 

Fuel Removal ReadinessFuel Removal Readiness  
 
 

 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
Safety documents and readiness activities are on schedule. 

 
Green 
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FY 2001 SFY 2001 SCHEDULE CHEDULE / C/ COST OST PPERFORMANCE ERFORMANCE ––  AALL LL FFUND UND TTYPESYPES  
CCUMULATIVE TO UMULATIVE TO DDATE ATE SSTATUS TATUS –– ($000) ($000)  
  

 
 

 

 

 

 
 
Authorized baseline as per the Integrated Planning Accountability, and Budget System (IPABS) – Project Execution Module (PEM). 
Note:  Above data includes RL contract for Steam.    
 
 

FY FY TO TO DDATE ATE SSCHCHEDULE EDULE / C/ COST OST PPERFORMANCE ERFORMANCE   
 
Cost and schedule variances for the Waste Management Project are within established thresholds. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

  
Schedule Variance Analysis:   (+$0.6M)Schedule Variance Analysis:   (+$0.6M)  
 
Solid Waste Storage & Disposal — 1.2.1/ WM03    
Description /Cause: The unfavorable schedule variance of $0.1M (1 percent) was within the 
established threshold. 

Impact:  No Impact. 
Corrective Action:  No corrective action required. 

 
Solid Waste Treatment — 1.2.2/ WM04    
Description /Cause:  The favorable schedule variance of $0.3M (2 percent) was within the established 
threshold.   

Impact:  No Impact. 
Corrective Action:  No corrective action required. 

 
Liquid Effluents — 1.2.3.1/ WM05   
Description /Cause:  The favorable schedule variance of $0.4M (3 percent) was within the established 
threshold. 

Impact: No Impact. 
Corrective Action: No corrective action required. 
 

 Green 

BCWS BCWP ACWP SV % CV % PEM EAC

PBS WM03 
WBS 1.2.1 

Solid Waste Storage & 
Disposal

12,055$    11,950$    11,174$    (104)$    -1% 777$        6% 25,073$      26,389$      

PBS WM04 
WBS 1.2.2 

Solid Waste Treatment 17,320$    17,637$    19,195$    317$     2% (1,558)$    -9% 40,319$      31,088$      

PBS WM05  
WBS 1.2.3 

Liquid Effluents - 
200/300 Area

13,568$    13,967$    11,549$    399$     3% 2,418$     17% 27,410$      25,640$      

PBS TP02 WBS 
1.4.2 

WESF 5,203$      5,198$      5,133$      (6)$        0% 64$          1% 11,451$      11,537$      

Total 48,146$    48,752$    47,051$    606$     1% 1,701$     3% 104,254$    94,654$      

By PBS

FYTD
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WESF — 1.4.2/ TP-02   
Description /Cause:  There is no schedule variance. 

Impact: No Impact. 
Corrective Action: No corrective action required. 

 

Cost Variance Analysis:   ($1.7M)Cost Variance Analysis:   ($1.7M) 
 
Solid Waste Storage and Disposal  — 1.2.1/WM04   
Description and Cause: The favorable cost variance of $0.8M (6 percent) was within the established 
threshold.   

Impact:  None. 
Corrective Action: No corrective action required. 
 

 
Solid Waste Treatment  — 1.2.2/WM04   
Descript ion and Cause: The unfavorable cost variance of $1.6M (9 percent) is primarily due to a 
contract dispute settlement that requires payment upon shipment of waste, rather than the previous 
agreement of payment on return of waste. 

Impact:  None. 
Corrective Action: The contract variance will be eliminated by year-end. 
 

Liquid Effluents  — 1.2.3/WM05   
Description and Cause: The favorable cost variance of $2.4M (17 percent) is primarily due to labor 
underruns, reduced sample analysis and a reduced need for crane and rigging. 

Impact:  None. 
Corrective Action: The underruns will be used to partially fund TRU retrieval. 

 
WESF  — 1.2.4/TP02   
Description and Cause: The favorable cost variance of $0.1M (1 percent) was within the established 
threshold.   

Impact:  None. 
Corrective Action: No corrective action required. 
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FYTD SFYTD SCHEDULE CHEDULE / C/ COST OST PPERFORMANCEERFORMANCE   
 

Fiscal Year to Date Performance Indices
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FFUNDS UNDS MMANAGEMENT ANAGEMENT —— FY 2001  FY 2001 TO TO DDATEATE   
FFUNDS VS UNDS VS SSPENDING PENDING FFORECAST ORECAST ($000)($000)  

 

 
Notes:  Above funding excludes set-aside for ATG, Inc. Termination for Convenience. 
 
The above chart reflects the FH Project structure that divides certain Project Baseline Summaries 
between projects (e.g., WM05 – Waste Management and the River Corridor Project).  Consequently, 
these figures will differ from those shown in other reports (as generated by the PEM system). 
 

IISSUESSSUES  
 

Regulatory IssuesRegulatory Issues  
 
Report for Hanford LDR for Mixed Wastes - The CY 2000 LDR report is due to the regulators by 
June 30, 2001, in accordance with Tri-Party Agreement milestone M-26-01, “Annual Hanford Land 
Disposal Restrictions Report.”  Proposed enforceable dates have not yet been provided for the "Potential 
Mixed Waste Table," which are, as a result of the LDR settlement with Washington State Department of 
Ecology (Ecology), a required part of the LDR report.  This table lists materials that are not yet waste, but 
could be expected to become (mixed) waste in the future.  The enforceable dates are for filling data gaps 
on the materials as well as starting negotiations with the regulators on a path-forward towards treatment 
and/or disposal.   

Impacts:  A concern exists with committing to enforceable dates that are not contractually 
mandated or may be impacted by ongoing budget exercises. 
Corrective Action:  Meetings are being held with FH Projects to develop enforceable 
commitment dates. 

 
Tri-Party Agreement Milestone M-91-03, “Submit Hanford Site TRU/TRU Mixed (TRUM) 
Waste Project Management Plan (PMP) to Ecology" - Ecology has not approved completion of M-
91-03.  The adequacy of the Project Management Plan (PMP) is in dispute.    

Impacts:  There is no impact to work. 
Corrective Actions:  Ecology has completed its initial review of the draft PMP.  The review was 
favorable, and noted that "substantial effort and progress towards developing an integrated 
waste management strategy for TRU/TRUM" has been made.  However, Ecology has requested 
additional information in order to complete their review and approval.  Discussions have been 
held with Ecology to agree upon the scope and content of the additional information 
requirements.  Ecology and DOE have agreed to a further extension of the dispute to May 22, 
2001 to allow sufficient time for preparation and approval of the PMP modifications. 

 

 Green 

Funds  FYSF Variance Funds  FYSF Variance Funds  FYSF Variance

The Plateau
1.2 Waste Management

     TP02,WM03-05

                  Line Item

Total Waste Mgt. Operating 97,294$        96,915$     379$        
Total Waste Mgt. Line Item

*  Control Point

Project Completion  * Post 2006  *

97,294$        96,915$     

Line Items  *

379$        



PHMC Environmental Management Performance Report                                             May 2001PHMC Environmental Management Performance Report                                             May 2001   
Section B: 1 Section B: 1                      Waste Manageme   Waste Managementnt     

   

DOE/RLDOE/RL --20002000--76, Rev. 576, Rev. 5   Waste ManagementWaste Management  B: B: 11--1515   
 
 

Revision 7 of the Hanford Resource Conservation and Recovery Act (RCRA) Permit  
(a.k.a. Modification E) Application — On March 30, 2001, RL, FH, Pacific Northwest National 
Laboratory, Bechtel Hanford, Inc., and CHG appealed the permit to the Washington Pollution Control 
Hearing Board. This sta yed the effective date of the permit until the matter is resolved before the Board.  
The hearing has been scheduled to begin late October 2001.   

Impact:  There is the potential for substantial unplanned compliance costs and issues at the 
Waste Receiving and Processing facility and at the CWC.  Costs may be incurred to support any 
litigation activities.  
Corrective Action:  A pre-hearing scheduled with the Pollution Control Hearing Board on  
May 22, 2001, with the appeal being heard from October 22 to November 5, 2001.  

 
Environmental Assessment (EA) for new LLBG Trenches – An EA to support construction of four 
new trenches in the LLBG was issued for public comment.  The new trenches are proposed for 
construction within the existing footprint of the LLBG, and are needed to support forecasted waste 
receipts and the segregation of Category I and Category III low-level waste.  The public comment period 
is being evaluated for extension to May 11, 2001, due to a request from the Hanford Advisory Board.  RL 
is evaluating the EA to see if it qualifies as an interim action to the Hanford Site Solid Waste 
Environmental Impact Statement.  Both Ecology and Heart of America may be considering litigation if a 
“Finding of No Significant Impact” is issued for the EA.  Currently the excavating season is diminishing 
due to the biological concerns associated with nesting birds. 

Impact:  Delaying excavation could jeopardize the Parks Township funding.  Delays may affect 
the ability to use Parks Township funding for new trench construction.  Delays may also have 
significant impact on the adequacy of trench space to support forecasted waste volumes. 
Corrective Action:  This issue will continue to be worked with RL. 

 

Technical, External, DOE Issues and DOE RequestsTechnical, External, DOE Issues and DOE Requests  
 
None identified at this time. 
 

BBASELINE ASELINE CCHANGE HANGE RREQUESTS EQUESTS CCURRENTLY IN URRENTLY IN PPROCESSROCESS  
  
  
  

 

 

PROJECT CHANGE 
NUMBER

DATE 
ORIGIN. BCR TITLE

FY00 COST     
IMPACT $000

S
C
H

T
E
C
H

DATE    TO 
CCB

CCB     
APR'VD

RL     
APR'VD

CURRENT      
STATUS

WM-2001-017 3/12/001 Assessment of 10CFR830 $326 03/27/01 04/23/01 NA Approved
WM-2001-018 03/20/01 TRU Production/WIPP Cert $400 X 03/27/01 03/28/01 NA Approved

WM-2001-020 03/28/01 Unassigned Waste Sites $71 04/11/01 TBD
WM-2001-021 04/06/01 Treatment of Additional MLLW $200 X 04/11/01 04/23/01 Approved

Nothing to report.
ADVANCE WORK AUTHORIZATIONS
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KKEY EY IINTEGRATION NTEGRATION AACTIVITIESCTIVITIES  
 

• SNF Project Support — Preparing T Plant to receive SNF K Basin sludge.   
 

• Liquid Effluents —Continue support of UP-1 Groundwater treatment at the 200 Area Effluent 
Treatment Facility.   
 

• RCP Support — WMP continues to provide support to RCP for the removal of waste from the 
324 and 327 buildings.  
 

• NMS Project Support – WMP continued its support to the NMS Project for the removal of 
waste from the PFP. 

 
 
 

HHIGH IGH LLEVELEVEL  WWASTE ASTE (HLW): S(HLW): STORAGE AND TORAGE AND TTREATMENTREATMENT  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Storage:  Storage:  Storage continues to be provided for HLW Cesium 137 and Strontium 90 capsules in the 
Waste Encapsulation and Storage Facility Pool Cells.  
 

TreatmentTreatment:  One campaign to process HLW at the 242A Evaporator was performed as planned during the 
2nd quarter of FY01. 
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TTRANSRANSUURANIC RANIC (TRU) W(TRU) WASTEASTE: S: STORAGETORAGE, T, TREATMENT REATMENT   
AND AND DDISPOSALISPOSAL   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Storage:Storage:   Storage continues to be provided for existing and newly generated TRU waste. 
 

DisDisposal:posal:   One TRU shipment to the Waste Isolation Pilot Plant (WIPP) was completed ahead of 
schedule. 
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MMIXED IXED LLOW OW LLEVEL EVEL WWASTEASTE: S: STORAGETORAGE, T, TREATMENTREATMENT, , AND AND DDISPOSALISPOSAL   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Storage:Storage:   Storage continues to be provided for existing and newly generated MLLW waste.  The 
current volume of MLLW in storage is within 10% of the planned amount. 
 

TreatmentTreatment:   An additional 12.5% of MLLW was treated this quarter than planned as a result of 
non-thermal treatment (macro encapsulation) being ahead of schedule. 
 

Disposal:   Disposal:   Scheduled disposal volumes for FY01 are based on pre-treatment volume while the 
actual disposal value recorded is post-treatment.  Currently we are seeing a greater than 2:1 reduction 
ratio. 

Mixed Low Level  Waste
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Low Level Waste (LLW): Storage, Treatment, and Low Level Waste (LLW): Storage, Treatment, and DisposalDisposal  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Storage:   Storage:   Storage continues to be provided for LLW that does not meet waste acceptance criteria 
for disposal in the burial grounds. 
 

Disposal:   Disposal:   The LLW received from onsite and offsite generators were disposed in the burial 
ground.  LLW receipt and disposal are higher than planned due to the continued shipping from Parks 
Township. 
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